

AMENDMENT NO. 1 TO THE INTERLOCAL AGREEMENT BETWEEN
CITY OF MUKILTEO AND THE ALDERWOOD WATER & WASTEWATER DISTRICT
CONCERNING UTILITY CONSTRUCTION ASSOCIATED WITH THE HARBOUR
REACH CORRIDOR ROAD PROJECT

This Amendment No. 1 to the Interlocal Agreement Between the City of Mukilteo and the Alderwood Water & Wastewater District Concerning Utility Construction Associated With the Harbour Reach Corridor Project dated February 7, 2018, (the "Original Agreement") is made and entered into by and between the City of Mukilteo ("City"), a political subdivision of the State of Washington, and the Alderwood Water & Wastewater District ("District"), a municipal corporation of the State of Washington.

WHEREAS, the description and estimated cost of the Utility Work as shown in Exhibit C of the Original Agreement were based on estimates compiled by the District at 60% design and prior to sending the Project and Utility Work out for bid; and

WHEREAS, the City advertised and requested bids for the construction of the Project and Utility Work; and

WHEREAS, the City and the District have accepted a bid for the construction of the Project and Utility Work; and

WHEREAS, the description and cost of the Utility Work in the accepted bid is different than the description and estimated costs shown in Exhibit C of the Original Agreement; and


WHEREAS, the parties wish to amend Exhibit C pursuant to Sections XI, in order to reflect the description and costs of the Utility Work included in the accepted bid.

NOW, THEREFORE, in consideration of the mutual promises and covenants contained herein, it is agreed that the Original Agreement shall be amended as follows:

1. Exhibit C to the Agreement is hereby deleted and replaced by Exhibit C-1, attached hereto and incorporated herein by this reference, based on the accepted bid for the Project and Utility Work.
2. Except as amended or modified by this Amendment No. 1, all other terms of the Original Agreement shall remain in full force and effect.
3. The effective date of this Amendment No. 1 shall be as of the last date signed below.

"District"
**ALDERWOOD WATER &
WASTEWATER DISTRICT**

"City"
CITY OF MUKILTEO



Larry D. Jones Date
Board President



Jennifer Gregerson Date
Mayor

4/7/20

EXHIBIT "C-1"

CITY OF MUKILTEO HARBOUR REACH DRIVE CORRIDOR PROJECT

DESCRIPTION AND COST OF UTILITY WORK (District ref# W1703)

Extending approximately 1500 feet of 8-inch water main and associated appurtenance within Harbour Reach Drive. Relocate 16-inch water main at the proposed Picnic Point Creek culvert structure. Replace a sanitary sewer manhole at the proposed Picnic Point Creek culvert structure. Adjust valve boxes and manhole lids to grade.

Line #	Description of Bid Item	Approx. Qty.	Unit	Unit Cost	Total Costs
42	6-Inch Ductile Iron Pipe	27	LF	\$ 181.00	\$ 4,887.00
43	8-Inch Ductile Iron Pipe	600	LF	\$ 68.00	\$ 40,800.00
45	16-Inch Ductile Iron Pipe	100	LF	\$ 171.00	\$ 17,100.00
46	Bank Run Gravel for Trench Backfill	178	TON	\$ 16.00	\$ 2,848.00
47	Gate Valves	6	EA	\$ 2,494.00	\$ 14,964.00
50	Fire Hydrant Assembly	3	EA	\$ 4,090.00	\$ 12,270.00
52	8-Inch Ductile Iron Pipe (Restraint Joint)	963	LF	\$ 86.00	\$ 82,818.00
53	Connection to Existing Water Main	4	EA	\$ 5,940.00	\$ 23,760.00
54	30-Inch Steel Casing	82	LF	\$ 252.00	\$ 20,664.00
194	Adjust Sewer Manholes	2	EA	\$ 2,522.00	\$ 5,044.00
195	Remove Sanitary Sewer Manhole	1	EA	\$ 9,955.00	\$ 9,955.00
196	60-Inch Sanitary Sewer Manhole	1	EA	\$ 16,121.00	\$ 16,121.00
300	Force Account (FA)	15000	EA	\$ 1.00	\$ 15,000.00
301	Subtotal of Bid Items				\$ 266,231.00
302	Sales Tax- Mukilteo (10.3% of Subtotal of Bid Items Amount)				\$ 27,421.79
303	Subtotal of Bid Items and Sales Tax				\$ 293,652.79
304	Contingency (15% of Subtotal of Bid Items and Sales Tax Amount, Line 303)				\$ 44,047.92
305	Subtotal of Bid Items, Sales Tax, and Contingency				\$ 337,700.71
306	Construction Inspection & Contract Administration (Estimated as 15% of Subtotal of Bid Items, Line 301)				\$ 39,934.65
307	Administrative Overhead (Estimated as 15% of Construction Inspection & Contract Administration, Line 305)				\$ 50,655.11
308	Total Estimated Cost Of Utility Work				<u>\$ 428,290.47</u>