



BLUELINE



Received by Email

05-12-2022

May 12, 2022

Linda Ritter
City of Mukilteo
11930 Cyrus Way
Mukilteo, WA 98275

Habor Grove – Resubmittal Extension Letter
SD-2021-001/ENG-2021-019/SEPA-2021-010

Dear Ms. Ritter:

Please accept this letter as formal request to extend the Harbor Grove project resubmittal period an additional 90 days. The Harbor Grove project was submitted January 6, 2021, first review comments were received on 02/17/2022. The 90-day resubmittal time was set by City of Mukilteo for 05/17/2022. We would like to apply for an extension of 90-days with an expected submittal date of 05/27/2022 or sooner.

There are various issues preventing the applicant from meeting the resubmittal timeframe; primarily, addressing the stormwater comments with regards to capacity analysis for existing drainage system, and delays caused by COVID-19 related business closures and workloads for various consultants have caused a slowdown in addressing the design revisions identified in the comment letter.

Please contact me with questions, tcolleran@thebluelinegroup.com or 425.250.7230.

Sincerely,

TC Colleran, PLA, AICP